


December 09 Sub-Surface timetable: London TravelWatch update

14 October 2009

Contents




- Overview
- Update
 - Latest preparations
 - Pilot operations
 - Implementation
- Questions and discussion



Edgware Road and Paddington





Latest preparations



Since the last update in May 2009

- Work on customer information much more developed
- Timetable and staff rosters being finalised
- Agreement with Network Rail on Paddington congestion management plan
- Continued stakeholder engagement
- Staff training well under way
- Two successful pilot weekends

Pilot operations



- Weekends 27/28 June and 4/5 July
- Coincided with Piccadilly line closure to Heathrow: additional customers using HEx to Paddington
- Service ran almost entirely to timetable
- Edgware Road platform arrangements worked well
- Improvements to customer information made in time for second weekend
- Final pilot coming up: 24/25 October

Implementation



- Sunday 13 December 2009
- First customer information available from start of November
- Additional information in run up to and after implementation date
- Meet-the-manager sessions at key locations
- Committed to post-implementation reviews

The new extended Circle line

- A more reliable service
- Fewer delays
- More trains to Hammersmith

From Sunday 13 December 2009

For further information pick up a leaflet from any Tube station or visit tfl.gov.uk/tube

MAYOR OF LONDON

Transport for London



Circle line changes



From Sunday 13 December

All trains from this platform will run to Hammersmith via Paddington.

For stations towards
High Street Kensington
take a Hammersmith train and
change at Edgware Road for
the District and Circle lines.

MAYOR OF LONDON

Transport for London





Questions?